Message

From: Brown, Anthony R (RM) [anthony.brown@bp.com]

Sent: 6/3/2019 3:44:24 PM

To: Percnard, Paul [Peronard.Paul@epa.gov]

cC: Block, Nathan [Nathan.Block@bp.com]; Stilwell, Chuck T [Chuck.Stilwell@bp.com]; Johnson, Brian S

[Brian.S.Johnsch@bp.com]; Cochen, Adam [Adam.Cohen@dgslaw.com]; Arthur C (Sandy) Riese PhD CHG PG
(sriese@ensci-inc.com) (sriese@ensci-inc.com) [sriese@ensci-inc.com]

Subject:

Rico - UAO Schedule Modification Approval Request

Hi Paul, thanks to you and Amelia for the meeting on May 20™. As a friendly reminder — the below table indicates the

schedule modification discussed during the meeting. Request confirmation the below noted modified milestones under
Task F of the UAQ relating to selection of the water treatment alternative are approved. Thanks again and look forward
to the upcoming field visit later this year. Tony...

Task

Current Deadline

Modified Deadline

F2: Performance Evaluation and
Technology Selection Report

June 1, 2019

90 days after the results of the final
Preliminary Effluent Limit (PEL) analysis
are received from CDPHE

F3: 30% design report for water
treatment system

September 30, 2019

120 days after EPA approval of
Performance Evaluation and Technology
Selection Report

F3: Final design for water treatment
system

February 28, 2020

Six months after EPA approval of 30%
design report for water treatment system

F3: Construct and initial operation of
water treatment system

May 1, 2020 to October 31,
2020

Spring/summer/fall construction season
following EPA approval of the final design

F3: Final design for flood dike and
embankment improvements

February 28, 2020

Six months after EPA approval of 30%
design report for water treatment system

F3: Construct flood dike and
embankment improvements

May 1, 2020 to October 31,
2020

Spring/summer/fall construction season
following EPA approval of the final design
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